
INSPECTION REPORT 
HAINES HEALTH CENTER PHASE V 
03/15/04  Inspector: Matt Christner       Contractor: Steppers Construction 
 
 
Weather 
 
Precipitation 

 
rain 

 
Temperature 

 
+35°F 

 
 
Equipment Used On Site 
 
0 

 
Excavator 

 
0 

 
Dump Trucks 

 
0 

 
Roller/Compactor 

 
0 

 
Forklift 

 
 
Workers On Site 
 
0 

 
Sheet Rock Laborer 

 
0 

 
Sheet Metal 

 
1 

 
Electricians 

 
3 

 
Carpenter 

 
1 

 
Laborer 

 
0 

 
Plumber 

 
Construction Completed Since Last Inspection: 

Phase I Lower Level and New Addition: Substantially complete on January 23, 2004. 
 

Phase II: Demolition 100% complete. Interior framing 80% complete. Electrical and 
Mechanical rough in has started. Finished temporary pharmacy location. Moved telemed 
room, demo’d and framed new area. 

  
Construction Activity Observed On-Site:  

Phase II: Interior framing, walls and soffit at reception counter. Removal of ceiling 
insulation; installation of temporary barriers. 
 

Specific Points of Inspection: 
   
  Existing Roof framing; Demolition; Pharmacy relocation. 

 
Deficiencies/Questions/Problems: 
 

Electrical:  
Electrical progress will be affected by structural truss issue. There remains some 
work in the interior that can be completed. 

  



 Roof: 
  The roof trusses have been fully exposed after demolition of ceiling and 

insulation. There remains significant structural concerns and my require 
replacement of the roof structure. Contractor has demobilized from the site (6pm 
3/15/04) awaiting direction from the Architect.  

 
 X-Ray: 
  Work completed in existing X-ray prior to CO signed. 
 
 Flooring:  
  Some locations where floor demo’d is damaged and will require replacement of 

the subfloor. This work was completed prior to CO being signed. 
        
Other Tasks:  Delivered 5 keys to Pharmacist for new locks. 

 
 
Photo Log: See Attached 
 
 
 
Materials Stored 

 
Comments 

 
 

 
Site in good order. 

 
 

 
 

 
 
Signature ___________________________________________ Date ___________________ 
 
 
 
 
 



 
 
 

           


